COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 11/ 2019

ESTI MATE SUMVARY 11: 54: 03
CONTI D C21229 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 21229-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 9.0 DAYS TIME ALLOW 36 WORK DAYS
SH 67 SEDALI A RESURFACI NG PERCENT TIME:  25.00 ORI G TI ME ALLON 36 WORK DAYS
PRQJECT NO. STAO067A- 038
SH 67 SEDALI A RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 06/ 29/ 2019 DATE TIME STARTED 06/17/2019
160 | NVERNESS DR W STE 110 DATE LET 01/ 31/ 2019 DATE WORK BEGAN 06/ 17/2019
DATE AWARDED 02/ 07/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2019 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 06/17/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,319, 747.94 PARTI Cl PATI NG $ 266, 061. 67 $ 266, 061. 67
AWARD PRQIECT AMT: $ 1,122,309.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 20.16% TOTAL EARNI NGS 266, 061. 67 266, 061. 67
FUNDS AVAI LABLE: $ 1,053,686.27 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 266, 061. 67 266, 061. 67
TOTAL CLAI M5 $ 0.00 RETAI NAGE -6, 466. 49 -6, 466. 49
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 259, 595. 18 259, 595. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 259, 595. 18 259, 595. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 259, 595. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21229-BID ESTI MATE RUN 07/ 11/ 2019
PRQJECT: STA067A- 038 ESTI MATE NO 0001 11: 54: 03
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00070 Renoval of Barricade 1. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 5. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0015 202-00201 Renoval of Curb 370. 000 0. 000
LF 370. 000 4, 440. 00
12. 00000 370. 000 4, 440. 00
0020 202-00240 *Renpval of Asphalt Mat (Pl aning) 31, 926. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0.00
0025 202-00250 *Renoval of Pavenent MarKking 3, 000. 000 0. 000
SF 664. 000 292. 16
0. 44000 664. 000 292.16
0030 202-00810 Renoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0035 202-00825 *Renpoval of Flashing Beacon 2.000 0. 000
EACH 0. 000 0.00
2, 000. 00000 0. 000 0. 00
0040 202-01130 *Rermoval of Guardrail Type 3 96. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0045 202-01300 *Rerpval of End Anchorage 3. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00
0050 202-04002 *Cl ean Cul vert 12. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0055 202- 05026 Sawi ng Asphalt Material (6 |nch) 1, 004. 000 0. 000
LF 225. 000 1, 800. 00

8. 00000 225.000 1, 800. 00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21229-BID ESTI MATE RUN 07/ 11/2019
PRQJECT: STA067A- 038 ESTI MATE NO 0001 11: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 Enbanknent Material (Conplete In Place) 293. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0. 00
0065 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
0070 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 28. 000 8, 400. 00
300. 00000 28. 000 8, 400. 00
0075 208-00012 *Erosion Log Type 1 (9 Inch) 1, 200. 000 0. 000
LF 1, 135. 000 4, 540. 00
4.00000 1, 135. 000 4,540. 00
0080 208-00013 *Erosion Log Type 1 (20 Inch) 0. 000 0. 000
LF 0. 000 0. 00
4.50000 0. 000 0. 00
0085 208-00035 *Aggregate Bag 70. 000 0. 000
LF 64. 000 640. 00
10. 00000 64. 000 640. 00
0090 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
0095 208-00106 Sweepi ng (Sedi nent Renoval ) 8. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0.00
0100 208-00107 Renoval of Trash 6. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0105 208- 00207 Erosi on Control Managenent 5. 000 0. 000
DAY 2.000 200. 00
100. 00000 2.000 200. 00
0110 210-00810 Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00

55. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 210-00815

0120

212- 00006

0125

212-00032

0130

213- 00002

0135

213- 00061

0140

240- 00000

0145

240- 00010

0150

304- 06007

0155

403- 00720

0160

403- 00800

0165 403-34771

C21229

21229-BID
STAO67A- 038

| TEM
DESCRI PTI ON

Reset Sign Panel

*Seedi ng (Native)

*Soi |

Condi ti oni ng

*Mul chi ng (Weed Free Hay)

*Mil ch Tackifier

W ldlife Biol ogist

of Nests

Renoval

Aggr egat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Enmer gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

2.000

65. 00000

0.100
ACRE
9, 000. 00000

0. 100
ACRE
10, 000. 00000

0.100

ACRE
3, 000. 00000
20. 000

LB

40. 00000
65. 000

HOUR
110. 00000
0. 000

HOUR
100. 00000
58. 000

cy

90. 00000
182. 000

TON
170. 00000
10. 000

TON
600. 00000
3,711. 000

TON

89. 00000

QrY TH'S PERI OD
QTY TO DATE

45.
45.

12.
12.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
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ESTI MATE RUNO07/11/2019

4, 950

1, 080

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

11:54: 03

AMOUNT

4,950

1,080

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21229-BID ESTI MATE RUN 07/ 11/2019
PRQJECT: STA067A- 038 ESTI MATE NO 0001 11: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 1, 608. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0175 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. MGS) 612. 500 0. 000
LF 0. 000 0. 00
44. 00000 0. 000 0.00
0180 606-01370 *Transition Type 3G (31 in. MGSS) 7.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0185 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0.00
0190 606-02005 *End Anchorage (Fl ared) 5. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0195 612-00001 Del i neator (Type 1) 8. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0.00
0200 612-00002 Del i neator (Type Il) 4.000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0205 612-00003 Del i neator (Type I11) 4.000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0210 613-01200 *2 Inch Electrical Conduit (Plastic) 50. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0215 613-07000 *Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0.00
0220 614-00011 Sign Panel (Cass I) 7.000 0. 000
SF 0. 000 0. 00

20. 00000 0. 000 0. 00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21229-BID ESTI MATE RUN 07/ 11/2019
PRQJECT: STA067A- 038 ESTI MATE NO 0001 11: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-00012 Sign Panel (Cass II) 89. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0230 614-00013 Sign Panel (Class II1) 20. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0235 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0240 614-72875 *Loop Detector Wre 464. 000 0. 000
LF 0. 000 0. 00
6. 50000 0. 000 0.00
0245 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
2,800. 00000 0. 000 0. 00
0250 614-80312 Barricade (Type 3 F-B) 1. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0255 614-85005 I mpact Attenuator (Sand Barrel Array) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0260 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 340 3, 400. 00
10, 000. 00000 0. 340 3, 400. 00
0265 625-00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0270 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 451 50, 512. 00
112, 000. 00000 0.451 50, 512. 00
0275 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0. 000 0. 00

2,500. 00000 0. 000 0. 00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21229-BID ESTI MATE RUN 07/ 11/2019
PRQJECT: STA067A- 038 ESTI MATE NO 0001 11: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00008 *Modi fi ed Epoxy Pavenent Marking 129. 000 0. 000
GAL 0. 000 0. 00
75. 00000 0. 000 0. 00
0285 627-00013 *Pavenent Marking Paint (H gh Build) 314. 000 0. 000
GAL 33. 000 1, 188. 00
36. 00000 33. 000 1,188.00
0290 627-30405 *Pref orned Thernopl astic Pavenent Marking 17. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0295 627-30410 *Prefornmed Thernopl astic Pavement Marking (Xwal k- St op 40. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0.00
0300 630-00000  *Fl aggi ng 1, 650. 000 0. 000
HOUR 728. 000 21, 840. 00
30. 00000 728. 000 21, 840. 00
0305 630- 00007 *Traffic Control Inspection 18. 000 0. 000
DAY 4. 000 600. 00
150. 00000 4.000 600. 00
0310 630-00012 *Traffic Control Managenent 36. 000 0. 000
DAY 9. 000 9, 900. 00
1, 100. 00000 9. 000 9, 900. 00
0315 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0320 630-80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 3.000 180. 00
60. 00000 3. 000 180. 00
0325 630-80342 *Construction Traffic Sign (Panel Size B) 35. 000 0. 000
EACH 14. 000 980. 00
70. 00000 14. 000 980. 00
0330 630-80343 *Construction Traffic Sign (Panel Size O 6. 000 0. 000
EACH 3. 000 360. 00

120. 00000 3. 000 360. 00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80355

0340

630- 80358

0345

630- 80360

0350

630- 80380

0355

630- 80384

0360

630- 85041

0365

700- 70010

0370

700-70011

0375

700- 70016

0380

700-70018

0385 700-70019

C21229
21229-BID
STAO67A- 038

| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Tubul ar Mar ker

*Mobi | e Attenuator

F/ A M nor

Revi si ons

Contract

F/ A Partnering

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust nment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

4. 000

EACH
1, 700. 00000
0. 000

EACH
850. 00000
88. 000

EACH
45. 00000
250. 000

EACH
7.00000
0. 000

EACH
45. 00000
3. 000

DAY
650. 00000
50, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
8, 000. 000

FA
1. 00000
26, 624. 000

FA
1. 00000
48, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
26.500
26.500

0. 000
46. 000
46. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1,857.780
1,857.780
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ESTI MATE RUNO07/11/2019

3, 400.

1,192.

322.

650.

1, 857.

00

.00

50

.00

00

.00

.00

.00

.00

78

11:54: 03

AMOUNT

3, 400.

1,192.

322.

650.

1, 857.

00

.00

50

00

.00

00

.00

.00

.00

.00

78



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21229-BID ESTI MATE RUN 07/ 11/2019
PRQJECT: STA067A- 038 ESTI MATE NO 0001 11: 54: 03
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70025 F/ A Quality Incentive Payment 26, 700. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70031 F/A Interim Surface Repair 5,227.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,022,027.00 $ 124,224.44 %  124,224.44
CAT NO0300 STRUCTURES (G 17- AN)

0400 202-00246  *Renoval of Asphalt Mt (Pl aning) (Special) 371. 000 0. 000
SY 213. 000 2,769.00
13. 00000 213. 000 2,769.00
0405 202-00425 Renoval of Bridge Railing 142. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0410 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 55. 000 0. 000
SY 27.600 8, 832. 00
320. 00000 27.600 8,832.00
0415 202-00460 Renoval of Portions of Present Structure (Cass 3) 0. 000 0. 000
SY 0. 000 0. 00
500. 00000 0. 000 0. 00
0420 202-04010 Clean Inlet 2.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0425 210-00530 Rebuild Portions of Present Structure 16. 000 0. 000
SF 8. 000 2,400. 00
300. 00000 8. 000 2,400. 00
0430 403-34771 Hot M x Asphalt (Grading SX) (75) (PG 76-28) 49. 390 0. 000
TON 49. 390 4,395.71
89. 00000 49. 390 4,395.71
0435 408-01100 Joi nt Seal ant 0. 000 0. 000
LF 0. 000 0. 00

25. 00000 0. 000 0.00



CONTI D: C21229 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21229-BI D ESTI MATE RUN 07/ 11/ 2019
PRQIECT STAO067A- 038 ESTI MATE NO 0001 11:54: 03
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0300 STRUCTURES (G 17- AN)
0440 515-00120 \Waterproofing (Menbrane) 371. 000 0. 000
SY 173. 000 3, 460. 00
20. 00000 173. 000 3, 460. 00
0445 601- 03057 *Concrete O ass DR 3. 000 0. 000
cY 1. 400 2,520. 00
1, 800. 00000 1.400 2,520. 00
0450 601-51005 Gal vani ¢ Anodes 80. 000 0. 000
EACH 61. 000 915. 00
15. 00000 61. 000 915. 00
0455 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
2.00000 0. 000 0. 00
0460 606-11010 *Bridge Rail Type 10R 142. 000 0. 000
LF 0. 000 0.00
250. 00000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 84,478.71 % 25,291.71% 25,291.71
CAT NO0301 STRUCTURES (G 17-M
0465 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 827. 000 0. 000
SY 476. 000 6, 188. 00
13. 00000 476. 000 6, 188. 00
0470 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 233. 000 0. 000
SY 103. 000 32, 960. 00
320. 00000 103. 000 32, 960. 00
0475 202-00460 Renoval of Portions of Present Structure (O ass 3) 0. 500 0. 000
SY 0. 500 250. 00
500. 00000 0. 500 250. 00
0480 202-04010 Clean Inlet 4. 000 0. 000
EACH 0. 000 0.00
250. 00000 0. 000 0. 00
0485 210-00530 Rebuild Portions of Present Structure 90. 000 0. 000
SF 45. 600 13, 680. 00
300. 00000 45. 600 13, 680. 00



CONTI D:

C21229
21229-BID
STAO67A- 038

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUNO07/11/ 2019

| TEM
DESCRI PTI ON

CAT NO0301

0490 403-34771

0495

408- 01100

0500

515-00120

0505

601- 03057

0510

601- 51005

0515 602- 00000

CAT NO0400

0520 620- 00005

0525 620-00012

0530 620-00020

STRUCTURES (G 17-M

Hot M x Asphalt (Grading SX) (75) (PG 76-28)

Joi nt Seal ant

Wat er proof i ng (Menbr ane)

*Concrete Class DR

Gal vani ¢ Anodes

Rei nforcing Steel

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Special)

Field Laboratory (C ass 2)

Sanitary Facility

ESTI MATE NO. 0001 11: 54: 03
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
77.070 0. 000
TON 70. 680 6, 290. 52
89. 00000 70. 680 6, 290. 52
0. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
827. 000 0. 000
sy 368. 000 7, 360. 00
20. 00000 368. 000 7, 360. 00
20. 000 0. 000
o 9. 300 16, 740. 00
1, 800. 00000 9. 300 16, 740. 00
682. 000 0. 000
EACH 351. 000 5, 265. 00
15. 00000 351. 000 5, 265. 00
2, 276. 000 0. 000
LB 1, 156. 000 2,312.00
2. 00000 1, 156. 000 2,312. 00
CAT0301  CURRENT AMI $ 187,742.23$  91,045.52% 91, 045.52
1. 000 0. 000
EACH 1. 000 16, 000. 00
16, 000. 00000 1. 000 16, 000. 00
1. 000 0. 000
EACH 1. 000 9, 000. 00
9, 000. 00000 1. 000 9, 000. 00
1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1.000 500. 00
CAT 0400  CURRENT AMT $  25,500.00%  25,500.00$  25,500.00
PRQJECT TOTAL CURRENT AMT $ 1,319,747.94%  266,061.67$ 266, 061. 67



